G031 1031

Final

Meeting Minutes Transmittal/Approval
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
2440 Stevens Center Place, Room 1200, Richland, Washington
November 17, 1994

. / B
FROM/APPROVAL: Lb// Ak )WL@/ Date_{/ 4 /99
Donna Wanek, 200 Aggregate Area Unit Manager, RL (H4-83)
APPROVAL: (2 e/ /jfz[/m_ Date_ A /G5
Paul R. Bew Area Unit Manager, EPA (B5-01)
APPROVAL: ‘\
Dib Goswami, 200 Aggregate Afea-tnit Manager, WA Dept Of\ECdJO

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary

Attachment #2 - Attendance Sheet

Attachment #3 - Agenda

Attachment #4 - Action Item Status List

Attachment #5 - 200-UP-1 Operable Unit NPL Agreement

Attachment #6 - Project Status of 200-UP-1 Groundwater Operable Unit
Attachment #7 - Project Status of 200-BP-5 Groundwater Operable Unit
Attachment #8 - 200-BP-5 Operable Unit NPL Agreement

Attachment #9 - Project Status of 200 West Carbon Tetrachloride ERA

Attachment #10
Attachment #11

Project Status of 200-ZP-1 Operable Unit
200-ZP-1 Operable Unit NPL Agreement

' 7
Prepared by: g{d/aj );/ 2 iuf// Date: %//&;/‘fb’"

Jim @@nsort, Kay Kimmel, GSSC (B1-42)

Concurrence by: W Date: 3//
ﬁr]oseph ghbi, BHI Project Manager - 200 Aréas,

07



3%

Page 1 of 3
Attachment #1
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
November 17, 1994

Meeting and Summary of Commitments and Agreements
SIGNING OF THE SEPTEMBER 200 AREA UNIT MANAGER’S MEETING MINUTES:
Meeting minutes were not available. The October 1994 UMM was canceled.
ACTION ITEM UPDATE. See Attachment 4 for status:

2AAMS.13  Open. Pending formal transmittal of the groundwater model study.
2AAMS.16  Open.

2BP5.1 Open.
2UP1.2 Open.
2BP5.2 Open.

2UPL.3 Open.

NEW ACTION ITEMS (INITIATED November 17, 1994):

2ZP1.1 Provide to EPA (Paul Beaver) data on the Iron Filing Pilot Scale treatability test
performed by Waterloo. Action: Donna Wanek

INFORMATION ITEMS:

» Status 200-BP-5 Operable Unit - Dave Erb provided the status of BP-5 activities (Attachment #7).
Sampling difficultics moved sampling activities from September to October. Mercury samples
came from the influent and effluent tanks since well data well indicated that the mercury did not
come from the groundwater. Untreated water is being stored in drums.  BHI is pursuing
options for disposition and regulator concurrence will be obtained.

Attachment #8 (200 NPL agreement/change control form BHI-00203) was provided to the
regulators.

216-BY System

216-BY Crib system restarted 25 October 1994 and shut down 14 November 1994 (found
elemental mercury in system) after extracting 9600 gallons and treating 4800 gallons. Samples
were collected November 16 to determine mercury levels in the tanks; results expected between
November 23 and November 28. New influent and effluent tanks have been ordered. A meeting
may be scheduled in order to give Paul Beaver (EPA) and Dib Goswami (Ecology)
recommendations on how to treat the water contaminated with mercury.
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216-B-5 Reverse Well System
216-B-5 system will restart when determined clean based upon baseline sample results expected
by 17 November. Samples taken on 16 November to determine mercury levels in the tanks;

results expected by 28 November. Well 699-55-57 was found not to be perforated; cost estimate
in NPL agreement.

Status 200-UP-1 Operable Unit

Characterization

Curt Wittreich indicated that the forth quarter monitoring is scheduled in December and that third
quarter monitoring has been completed. He proposed dropping the forth quarter monitoring
round since only three quarters will be in the Proposed plan. Has a draft NPL agreement
(attachment #5) that would allow dropping of the last quarter of monitoring from the IRM
proposed plan. Also, the LFI plumes that exceed Maximum Contaminant Levels will require
quarterly monitoring. Uranium and technetium-99 plume geometry has become more refined and
generally are smaller in area than previously expected based upon recent well data. EPA would
like to know the vertical distribution of Tc-99. Six wells are scheduled to be installed during
FY95.

Treatability Tests
Breakthrough of Tc-99 of 1000 pCi/L occurred in the primary column after treating

approximately one million gallons of water. Will use column until reaching 2500 pCi/L or
approximately 3,000 to 4,000 column volumes before switching the polishing column with the
primary column. The primary extraction well (W19-24) will have to be chemically cleaned with
chlorine, hydrogen peroxide, or sodium hypochlorite due to a problem with iron-bacteria.

Initiated bench-scale column tests to provide more breakthrough data and started the bench-scale
biodenitrification test in Knoxville (Attachment #6). The NPL agreement was signed regarding
the biodenitrification BHI-00206

Ms. Wanek is providing preliminary information to the regulators on the total volumes of
contaminants removed from groundwater as of last week. Approximately five kilograms of
uranium have been removed. She will provide this information via cc:mail since not all
interested parties are present.

Status 200-7ZP-2 Operable Unit, ERA Activity - Sean Driggers provided update on the carbon
tetrachloride plume ERA (Attachment # 9); all systems are operating 24 hours per day. The Z-18
crib is tied to Tunable Hybrid Plasma -to be tested in about two weeks; prefer to use the NPL
change form in lieu of review and approval of test plans. Wellfield Strategy and
Recommendations Report (BHI-00041) issued 7 October 1994,

Status of 200-ZP-1 - Dan Parker provided the update for activities at the 200-ZP-1 operable unit
(Attachment #10). Liner repair in one tank should be completed by the end of the week. Dan
Parker will head the DNAPL investigation; Jhivaun Freeman-Pollard will be the Operable Unit
Manager. Ms. Freeman-Pollard presented the NPL agreement form (Donna Wanek distributed
BHI-00202, Attachment #11). Paul Beaver requested a detailed message be provided to the
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regulators regarding the use of the NPL agreement forms to approve the plans. The treatability
test has currently treated and injected 417,000 gallons and is currently under repair,

2ZP1.1 Provide to EPA (Paul Beaver) data on the Iron Filing Pilot Scale treatability test
performed by Waterloo. Action: Donna Wanek
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Attachment #3
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
November 17, 1994

Agenda

200 Area Activities
200-BP-5 - D. Erb
Action Item Status
General Status
200-UP-1 - Curtis Wittreich
* Action Item Status
Characterization Program
Treatability Test Program

200-ZP-2 - Sean Driggers

* Carbon Tetrachloride ERA

200-ZP-1 - D. Parker

Action Item Status
General Status

200-ZP-2 - Sean Driggers

* Carbon Tetrachloride ERA
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Attachment #4

Action Item Status List
Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
November 17, 1994

ITEM NO. ACTION STATUS

2AAMS.13 Transmit the 200-UP-1 and 200-ZP-1 Treatability Test Open 03/31/94.
Plans and Mike Connelly’s groundwater modeling studies
for pump and treat to the regulators. Action: Paul Pak.

2AAMS.16 Provide a schedule describing activities that are required Open 03/31/94. Activities
prior to initiating pilot scale studies in the 200-BP-5 are ongoing.
Operable Unit by August 1994. Action: Dave Erb.

2UP1.2 Develop a treatability test plan for denitrification of 200- Open 05/26/94.
UP-1 groundwater at faboratory and bench scales, based on
the 10C Area Treatability Test Plan for Nitrate. Action:
Paul Pak.

2UPL.3 Provide regulators with laboratory results on sample point  Opened 09/28/94,
WLS5 on October 14, 1994. Action: Bruce Ford.

2BPS.1 Revise the existing Description of Work to include the use  Open 05/26/94,
of the cone penetrometer prior to installation of new wells
to better locate extraction and recovery wells. Action:
David Erb.

2BP5.2 Provide date on streamlining the groundwater sampling Opened 09/28/94.
effort. Action: Joe Zoghbi
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Attachment #5 Page 1 of 2
200 NPL Agreement/Change Control Form | Date Sutmitted:
Control Number:
October 20,
1094
__Change _X Agreement __ Information Date Approved:
RHI-00206
Operable Unit(: 200-UP-1
Document Number/Title: Date Document Last

[ssuea:
200-UP-1 Groundwater Operable Unit IRM Proposed | N/A
Plan Schedule

Originator: Phone: 376-1862
C. D. Wittreich

Fcology, EPA, and OOE Unit Managers agree to modify the submittal
date of the IRM Proposed Plan to the reguiators from February 15,
1995 to March 31. 1995. Furthermore, Ecology, EPA, and DOE Unit
Managers agree to conduct a Bench-Scale Biodenitrification
Treatability Study that will fulfili nitrate laboratory/bench-scale
test commitments identified in the 200-UP-1 Work Plan and the Hanford
Federal Facility Agreement and Consent Order. Fourth Amendment, M-13-
83-03.

The IRM Proposed Plan will address the uranium, technetium and
nitrate IRM piume and will be supported by the Tollowing reports:

Submittal Date
e Ion exchange treatability test report : 1/16/95
e Bench-scale biodenitrification report 3/14/95

Justification and Impact of Change:

This modification will enabie to involved parties to issue the IRM
Proposed Plan with pilot-scale and iaboratory/bench-scale
treatability test resuits. This agreement wiil require modifications
to the schedule contzined in the Remedial Investigation/Feasibility
Study Work Plan for the 200-UP-1 Groundwater Operable Unit, Hanford
Site. Richland, Washington, DOE/RL-92-76, Revision 0.
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Attachment #6

200-UP-1 GROUNDWATER OPERABLE UNIT
UNIT MANAGERS MEETING
NOVEMBER 17, 1994
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AGENDA

® CHARACTERIZATION

- GROUNDWATER MONITORING STATUS
--Completed Third Quarter IRM set
--Recommend Deleting Fourth Quarter |IRM set
--Planning First Quarter LFIl set

- WELL INSTALLATION STATUS
--Completed drilling of 4 FY 94 wells
--Planning FY 95 Drilling Program of 6 new wells

Drafted Description of Work
Preparing procurement package for drilling subcontractor

® TREATABILITY TEST

- PILOT-SCALE TEST STATUS
--Processed " 1,000,000 galions
--Observing technetium breakthrough

- LAB-SCALE TEST STATUS
--Initiated Bench-Scale Column Testing
--Kicked-off Bench-Scale Biodenitrification Test (Knoxville)
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Attachment #7

UNIT MANAGERS MEETING

200-BP-5 OPERABLE UNIT

D. B. ERB

November 17, 1994

Page 1 of 8
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PL513 - CHARACTERIZATION

*  2nd ROUND OF FY 94 GROUNDWATER
SAMPLING AT BY CRIBS PLUME COMPLETED
OCTOBER 31.

* 45 DAY LABORATORY ANALYSIS CLOCK BEGAN
ON OCTOBER 31. RESULTS DUE BACK FROM
LAB ON "DECEMBER 15.
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PL515 - TREATMENT #1/Page 3 of ¢

216-BY SYSTEM

%

BASELINE SYSTEM SAMPLES TAKEN ON
OCTOBER 24.

216-BY CRIBS SYSTEM RESTARTED
OCTOBER 25, 1994.

9600 GALLONS EXTRACTED & 4800 GALLONS
TREATED IN NEXT 5 DAYS.

SYSTEM SHUT DOWN ON NOVEMBER 14 WITH
DETECTION OF MERCURY IN SYSTEM.

OCCURRENCE REPORT PREPARED NOV 16.

MERCURY SAMPLES TAKEN ON NOV 16,
RESULTS EXPECTED NOV 23-28.

FIELD TEST SYSTEMS UNDER INVESTIGATION.

NEW TANKS ARE ON ORDER. IF NEEDED,
INSTALLATION WILL TAKE 2-3 WEEKS.

LOW Hg RESULTS WILL FAVOR RESTARTING
SYSTEM WITH MERCURY ADDED AS A PROCESS
CONTROL ANALYTE.
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PL515 - TREATMENT

216-B-5 REVERSE WELL SYSTEM

%

BASELINE SYSTEM SAMPLES TAKEN ON
OCTOBER 31 & SYSTEM RESTARTED NOVEMBER
1.

5030 GALLONS EXTRACTED AND 4360
GALLONS TREATED IN NEXT 4 DAYS.

TRACER TEST AT 299-E28-23 IS READY.
LiBr IN EFFLUENT TANK.

SYSTEM WILL OPERATE WHEN DETERMINED TO
BE CLEAN. DECISION TO BE BASED ON
BASELINE SAMPLE RESULTS EXPECTED ON NOV
17.

Hg SAMPLES TAKEN ON NOV 16, RESULTS
EXPECTED BY NOV 28.

iF DECISION IS TO RUN, TRACER TEST WILL
START ON FRIDAY AND RUN THROUGH
WEDNESDAY.

IVIINI-COLUNMN TEST PLAN IN PREPARATION &
MATERIALS ARE BEING PROCURED.

ISOTOPIC DILUTION USING SrCl TO INCREASE
ZEOLITE EFFICIENCY IS FAVORED BASED ON IT
LAB TEST RESULTS.
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PL526 - REMEDIATION
GEOHYDROLOGIC CHARACTERIZATION
216-B-5 REVERSE WELL PLUME

* A 2nd TRACER TEST, POSSIBLY USING
FLUORESCENT DYE, AT 299-E28-25 WELL IS
PLANNED AFTER PUMPING “80,000 GAL.

*  WELL CAPTURE ZONE ANALYSIS - ESTIMATED 2-
5 DAY TRAVEL TIME UNDER PUMPING
CONDITIONS.

216-BY CRIBS PLUME

* AQUIFER TESTS AT 699-55-57 WELL

- CAMERA SURVEY INDICATES WELL
CONSTRUCTED WITH THICK-WALLED
CASING, NOT PERFORATED DURING WELL
CONSTRUCTION (per video inspection).
WELL PENETRATES “10 ft INTO BASALT.

- EXISTING WELL FLOW IS PRIMARILY THROUGH
FRACTURE FLOW

- THICK-WALLED CASING REQUIRES OFF-SITE
CONTRACTOR FOR EXPLOSIVE PERFORATION

- COST ESTIMATES BEING PREPARED.
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PL526 - REMEDIATION

216-BY CRIBS PLUME

* SYSTEM RELOCATION ENGINEERING STUDY
- PRELIMINARY DRAFT IN INTERNAL REVIEW.

- BREAK-EVEN POINT FOR SYSTEM MOVE
OCCURS "60 WEEKS AFTER RELOCATION.

- REPORT EVALUATES COST OF:
* TRUCK WATER FROM 699-55-57 TO
EXISTING TREATMENT SYSTEM.
* ABOVE-GROUND PIPELINE CONSTRUCTION
FROM 55-57 TO EXISTING SITE.
* RELOCATE 216-BY SYSTEM TO 55-57 WELL
& DRILL INJECTION WELL.

¥  SONIC PUSH (CRADA)

- NEW ROD DESIGN TO BE TESTED AT 3 HOLES
WHERE REFUSAL ABOVE GWT OCCURRED
DURING JULY-AUG FIELD PROGRAM.

- 2 ADDITIONAL HOLES AT RECOMMENDED NEW
LOCATIONS TO BE NEGOTIATED.
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PL526 - REMEDIATION

¥  GROUNDWATER SAMPLING AT WELLS 699-55-
60A & -60B

-2 - 14" WATER SUPPLY WELLS AT 200-NORTH
AREA LOCATED INSIDE WELL-HOUSES.

- HEALTH & SAFETY AND RAD CON SURVEYS
COMPLETED.

- HOUSEKEEPING PROBLEM WITH RESPECT TO
30 YEARS OF ACCUMULATED PIGEON GUANO.

- WELLS HAVE BEEN INSPECTED WITH TV
CAMERA.

- WELL 699-55-60B WILL NOT BE SAMPLED -
DEBRIS IN WELL + WELL APPEARS TO BE
PLUGGED ABOVE PERFORATIONS.

- WELL 699-55-60A WILL BE SAMPLED FOR Tc-
99, Co-60, CYANIDE, NITRATES, METALS AND
ANIONS.

- SAMPLING EXPECTED DURING WEEK OF 11/28-
12/2/94



7515359 2009

#7/Page 8 of 8

PL526 - REMEDIATION

*

QUARTERLY GWT MEASUREMENTS TO BE
CONDUCTED IN DECEMBER.

WHC HIGH RESOLUTION SEISMIC REFLECTION
SURVEY DEMONSTRATION TESTING IN 200
WEST ON SCHEDULE FOR SUMMER 1995,

GROUNDWATER VELOCITY/DIRECTION
MEASUREMENTS ON HOLD - EQUIPMENT
CALIBRATION AND AVAILABILITY ISSUE.

COST ESTIMATES OF NPL AGREEMENT
ACTIVITIES ARE BEING PREPARED AND FUNDING
SOURCES/TRADEOFFS WILL BE ASSESSED.
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Attachm%nt #8 Page 1 of
200 NPL Agreement/Change Control Form Date Submitted:
Control Number:
November 9,
1994
__Change X Agreement  Information | Date Approved:
BEI-00203 .
Operable Unit(s): 200-BP-5
Document Number/Title: Date Document last

Issued:
Pilot Scale Treatability Test for the 2086-BP-5 August, 1994
Operable Unit, DOE/RL-93-98

Griginator: Phone: 372-1402
D. B. Erb

Summary Discussion:

1.) A meeting held on October 21, 1994 between DOE, EPA, Ecolegy and
BHI/ITH discussed methods to improve overall understanding of groundwater
and contaminant distribution for the 200-BP-5's two treatment systems. It
was reported that injection testing at the 299-E28-7 well was successful
for injection rates of 20 and 55 gpm where a maximum increase of 1.5 ft was
observed.

{Continued con next page.)

Justification and Impact of Change:

1.) The activities described in Para 2 above will provide additional
information on aquifer properties at the 216-B-5 Reverse Well site needed
to assess the effectiveness of isotope removal from the saturated
sediments. The activities described in Para 3 and 4 for the 216-BY Cribs
plume site will provide information on the distribution of contaminants and
lTocal aguifer properties. This information will be used to support
decisions for the 200-BP-5 Interim Remedial Measures Proposed Plan.

(Continued on next page

J. G. Zoghbi Z&{LJ/ 2.
200 Aregg PlOJeCt Mé;igz%?é 7 Date /7;/€a/:9;/

D. M. Wanek

DOE Unit Manager @Wf/'?f{ [ {q/ﬁ [l | bate 11/ /54

; [
D. N. Goswami (2 ; A oy
Ecology Unit Mapager / va{a_’ Date .////O /9 L‘}
P. R. Beaver;%ﬁih%fka/‘Zfi5554a>»—

Env. Protection Agency Unit Manager Date ///}9,/4?4/

Per Action Plan for Implementation of the Hanford Consent Order and
Compliance Agreement Section 9.3.
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Summary Discussion (cont.)

2.) A series of steps for proceeding with aquifer testing at the B-5 unit
was recommended and accepted. These include: 1.) Performing a tracer test
using Lithium Bromide when reinjecting at the 289-£28-7 well, 2.) moving the
injection apparatus to 299-E£28-25 after pumping ~80,000 gallons into E28-7 and
performing another tracer test using a to-be-determined tracer, and 3.) moving
to the 299-E28-1 well for the final phase of operation, if removal of Sr-90 to
less than 8 pCi/L is achieved. This would result in large scale measurements
of hydraulic conductivity, porosity, effective porosity, storativity, aquifer
anisotropy, etc., under a moderate gradient induced by pumping at 15-20 gpm.

3.) The 699-50-53A well at the BY Cribs plume can only supply groundwater at
3-4 gpm on a steady basis. Further, the plumes’ concentrations at 50-53A are
declining and increasing at wells further to the Northwest. The tack of water
and declining contaminants suggests that the system is poorly located. The
options of moving the site vs trucking or piping water to the site are to be
considered in an engineering study. Other activities supporting resolution of
the two options are: 1.) examine well useability and aquifer properties at
well 699-55-57 where above-MCL levels of T¢-99 are reported, 2.) perform a
capture zone analysis at 699-55-57, 3.) determine in-well groundwater flow
velocity, and 4.) expand the BY plume monitoring/sampling to include two
water supply wells, 699-55-60A and 699-55-60B in the 200-North Area.

4.) Drilling activities supporting operations are still being considered and
a new injection well will be necessary if the system is moved to the 699-55-57
wellsite. Geophysical surveys using seismic reflection to locate zones of
potentially greater aquifer thickness are still desired to locate new
wellsites but are not funded.

5.) The meeting concluded with approval for the activities described in
paragraphs 2 and 3, above. The EPA and Ecology requested a status on
activities and results at the November 1994 Unit Managers Meeting.

Justification and Impact of Change (cont.)

2.) Impact of change for BY system depends upon alternative chosen. Moving
the system or trucking will have significant cost increases currently not
covered with existing budget. Moving the system may be a less expensive
alternative if long-term operations can be justified. Shutdown of the system
while moving would halt treatment for 1-2 months. The remaining activities
will not affect treatment system but will add to total project cost.

i) Minor schedule impacts to operation of the B-5 system can be expected
when the injection well location is changed. Tracer sampling and testing
during operations will not impact system performance. Cost of testing at B-5
will increase somewhat.
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Attachment #9

November 17, 1994 Unit Managers Meeting
Project Status of the 200 West Area Carbon Tetrachloride ERA

STATUS

ERA has removed 45,168 kgs {99,369 Ibs) as of 11/9/94

Began 24 hour-per-day operations with the 1500 cfm Vapor Extraction System at the 216-
Z-9 Trench on 10/17/94

Issued Wellfield Strategy and Recommendations Report, BHI-O0041, on 10/7/94

Issued Decisional Draft of 200-ZP-2 IRM Proposed Plan for DOE review on 10/7/94
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November 17, 1994 Unit Managers Meeting
Project Status of the 200 West Area Carbon Tetrachloride ERA

ISSUES

Soil Moisture Condensate

- 40 drums in inventory, generating 8 drums per week

- NPL Change Agreement for processing at 200-ZP-1 Pump and Treat

Technology Demonstrations
- Tunable Hybrid Plasma

- PURUS Padre

- NPL Change Agreements in lieu of review and approval of test plans
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Attachment #10

STATUS OF THE 200-ZP-1 OPERABLE UNIT
NOVEMBER 17, 1994

D. Parker/J. Freeman-Pollard

o General Status of Treatability Test

- Treated and Injected 417,000 Galions

- Currently performing repairs

o Technology Demonstrations

- NPL Agreement Form
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Attachment #11 Page 1 of

200 NPL Agreement/Change Control Form Date Submitted:
Control Number:

11/9/94

__ Change _X Agreement __ Information | Date Approved:
BHI-00292 .

Operable Unit{s): 200-7P-1
Document Number/Title: WHC-SD-EN-WP-011, In- Date Document Last
Situ Bioremediation Drilling and Issued: 6/14/94
Characterization Work Plan
Originator: J. G. Zoghbi Phone: {509)376-0940

This Change Control Form documents resolution of regulatory issues related
to characterization activities for the In Situ Bioremediation Demonstration
which will be conducted as part of the VOC-Arid Integrated Demonstration.
The planned characterization activities include circulation of groundwater
between two or more of the following wells: 299-W11-29, 299-W11-30, and
299-W11-32. A description of the tracer test associated with these
characterization activities was forwarded October 11, 1994, to the
Environmental Protection Agency and Washington State Department of Ecology.
(Attachment).

These activities are in support of a proposed interim remedial measure
under the Comprehensive Environmental Recovery, Compensation and Liability
Act of 1980 {CERCLA)(40 CFR §300.430) ' } ! (rg
with the substantive requirements regarding RD&D activities under the
Resource_Conservation—eandRecovery ACTE (RERA—46—EFR—§270-65)= CERCLA
Section 121{f) requires no federal, state, or local permit be obtained for
the portion of any removal or remedial action conducted entirely onsite.
However, these activities will comply with the substantive portions of
applicable environmental laws. {(Continued on next page)

Justification and Impact of Change: This form documents the resolution of
all regulatory issues related to the characterization tracer test and
confirms that the existing plans and proposed operations provide adequate
protection for human health and the environment.

~ <
BHI 700 Arés ro%?é Maznége; = pate // ‘?/ 7¢
7 % ~ —
DOE Unit Manager ‘ (/% Z(J,/Q?/J.f/ Date ”/q/g‘!{
C;?ﬂ/vffii::_____

=

Eco%aqer’ ,.\' " Date /‘i//o/?ﬁ—)

Env.(;;;{zzz?ﬁﬁ‘Agency nit Manager Date { '_- (3 -7 /

Per Action Plan for Implementation of the Hanford Consent Order and
Compliance Agreement Section 9.3.

St poagin 5 I—am-ms/ﬁ/ Lo 2F
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November 9, 1994
Control No:

The RCRA RD&D reguiations allow flexibility within the substantive provisions
of RCRA so that innovative technologies may be tested and developed.

DOE/RL will conduct these operations in a manner which will be protective of
human health and the environment. This includes constructing the conduit
between the wells with galvanized piping and threaded joints sealed with
teflon tape. The system operates under very low pressure (less than 5 psig).
The potential for significant leaks in this type of piping is very low. The
recirculation tracer test equipment uses a computer control system for
unattended 24-hour operation. The system automatically telephones on-call
staff in the event of a deviation from set-point pressures and flow. To
ensure protection of the environment during these initial studies, a secondary
containment system will be installed on the above-ground piping, at those
Jocations where a leak could potentially occur (e.g., valves, fittings,
joints). This will provide for collection of groundwater, especially during
of f-shift hours, in the unlikely event that a leak in the piping does occur.
A contingency plan has been developed which includes having spill response
kits on-site as well as a list of emergency response contacts in case a
release should occur.

A1l applicable, or relevant and appropriate requirements (ARARs) are not
anticipated to be met at this time in the RD&D effort. However, the
recirculation tracer test is part of an interim remedial measure and overall
attainment of ARARs is expected to be addressed in the final remedy decision.
It is agreed that recirculation activities may proceed as planned and the
groundwater may be reinjected without treatment within the area of
contamination at the designated site. Any investigation-derived waste, to
include extracted groundwater which is not part of the test itself, will be
handled in accordance with applicable regulations.
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Attachment:
Test Description: 2-Well Tracer Test and 2-Well Test Without Tracer
Bioremediation Project - YOC-Arid ID

In the recent characierizatdon effort at the in situ bioremediation test site, the hydraulic
properdes of the site were investgaled. Two primary layers of high permeabdny and one
primary layer of low permeablhty were found at depths between the water table (247 fee)
and 310 feet {total depth drilled) below land surface. In addidon, a 7-foot-thick caliche-
tvpe layer (cemented-low permeability) was found at the capillary fringe from 238 feet to
345 fest deep. The two high permeability hydraulic units at the site, one at the water table
(about 10 feet thick) and one in the depth interval from 285 to 305 feer, are the primary
zones where active recirculation can be used. These high permeability units are separated
by the low permeability unit. The design for the bioremediation demonstration will require
a o_'roundwatcr recirculation system that is compatible with these site properties.

There are currently three wells at the site; 299-W11-29, -30, and -32. Wells -29 and -30
are 4-inch diameter singie-screened wells. Well -32 is an 8-inch diameter multi-screened
well. In these wells, there are three screened intervals in the permeable unit at the water -
table (-29, -30, and -32) and one screen in the deep permeable unit (-32).

The current data used to determine the site properties have been collected from tests
inchlding sediment core analyses, constant-discharge and siep-drawdown pumping tests,

geophysical logs, and single-well point dilution macer tests. While these data have
prov1ded a means to dc'enrunc the general disaibutdon of layers of permeability at the site,
more data is needed to berter characterize the individual high permeability layers since they
will be used as the recirculation zones. Only one screen is present in the deep permeabie
layer so that no further testing 1o better characterize this layer can be performed with the
current wells. However, there are three wells with screens in the permeable unit at the
water table. These weils can be udlized to obtain valuable hydraulic information about this
zone to determine how a recirculation system can be employed in this unit.

We propose 1o conduct 2 weil-io-well recirculation test using a bromide acer to analyze the
hvdraulic flow in this layer of the aquifer near the water table. This test would require
groundwarer to be exmracted from well -30 and injected into weil -29. Well -32 would be
used as a monitoring weil. To determine hydraulic interaction berween the wells, it is
necessary {0 induce a gradient by pumping rather than relying on the natural groundwater

gradient. An outline of the procedures that would be used to conduct this test are included
in this communication.

The data obtained in the well-to-well tracer test would be used to demonstrate hydraulic
interaction berween wells, and establish pumping rates in this hydraulic unit. Tracer
responses in each well wiil be compared to a comprehensive wansport model to calibrate the
model parameters, assess potential heterogeneites, and provide a baseline for simulanons
of the bioremediation process. These data cannot be collected without an evaluation of

well-to-well interaction at the site. Thus, we believe it is necessary for the bioremediation
design effort to conduct this test.

In addidon to this tracer test, we believe a longer-term weil-to-well test without the use of a
tracer is necessary 1o provide a dewiled dme-series of informadon on aquifer characterisucs
under recirculadon. This test would use the same configuration and procedure as the first
test, but would operate without the additdon of any tracer. Specific test objectives of this
second test include performing addiconal hydraulic characterization of the test site by
monitoring pressures and flow rates during recirculation, as weil as performing squipment
shake-down to ensure proper functioning.
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The test configuraton for both tests, as well as details in test procedures for each test, are
as foilows.

Weil-to-Well Recirculadon Procedure Qutline

In support of the In Situ Bioremediation Integrated Demonstation, two cross-well
recirculation tests will be conducted at the bioremediation test site. Ground water will be
extracted from well 299-W11-30, brought to ground surface, and reinjected into well 299-
W11-29, ail within a closed system. Well 299-W11-32, which is located between the
extraction and reinjectdon wells, will be used as a monitoring point.

. Well 269-W11-30, which peneates the upper 30 ft of the unconfined aquifer with a
nominal 4-in diameter stainless steel 10-slot wire-wrap screen, will serve as the
extraction well. Characterization activites at the site indicate that about 10 ft of the
aquifer near the water table is most ransmissive. A 5 Hp submersible pump will be
installed at an approximate depth of 275 ft on 1.5-in diameter tubing. Pressure within
the wellbore will be monitored using a Keller Series 169 pressure ransducer. Two-
ion selectve probes (located approximately 5 ft and 10 ft below the pre-test static
water-level) will be installed to monitor tracer concentration in the exmraction well.

. Well 299-W11-29, which is located a radial distance of 26 ft from 299-W11-30 and
has the same completion design and depth, will serve as the reinjection well. A
packer will be instailed just above the screen on 1.5-in tubing and will prevent wacer
from mounding above the screen in the wellbore. A Keller Series 16 pressure
transducer and ion selective probe will be used to monitor wellbore pressures and
racer concenmation respectively. The reinjecton tubing will be equipped with 2
racer injecton line.

. Well 299-W11-32, which is located directly between wells 299-W11-29 and 299-
W11-30 at a radial distance of 14.8 ft from well 209-W11-30, will be used as an
observation well, The upper screen of well W11-32 penertrates the upper 10 ft of the
unconfined aquifer with a nominal 8-in diameter swinless steel 10-slot wire-wrap
screen; a packer will be used to isolate this zone from the middle and lower screened
intervals. Pressure within the wellbore will be monitored using a Keller Series 169
pressure transducer. Two ion selective probes (located approximately 3 ftand 8 ft
below the pre-test static water-level) will be installed to monitor wracer concentration
in the observaton well.

. The pump discharge tubing installed in well 299-W11-30 will be connected 10 the
reinjecton tubing installed in 299-W11-29 via a wellhead assembly. The wellhead
assembly will be a closed system consisting of a flow meter, flow contol valve,
sampling port, and sufficient pipe to connect the exraction and reinjection tubing.

2-Well Tracer Test Procedure:

. After fines have been removed from the extraction well, well to well flow will be
initated at a rate of 10 gpm and increased in a step-wise fashion undl the maximum
recirculadon flow rate is achieved. Hydrologic characterization activities at the site
indicate this maximum should be berween 20 and 30 gpm. This flow rate will be
maintained undl quasi steady-state condidons have been established. It is expected
that this steady-siate condition will be reached in 24 to 48 hours.

. Once this quasi steady-siate condition has been established, a one-hour pulse of acer
will be injected into the reinjection tubing instailed in well 299-W11-29. A total of
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3400 g of lithium bromide will be injected during the one-hour pulse 10 provide a
puise concenmration of 500 mg/L. The wacer will be carried to the screened test
interval via the reinjecdon tubing.

Lithium bromide was selected as a racer because at the concentration being injected it
will neither affect the microbes in the test area nor will it react with the contaminants
present (carbon tetrachloride, nitrate, chloroform, etc.).

. Tracer concentration will be monitored at the exrraction well (299-W11-20) and
monitoring point (299-W11-32) at two discrete depths. Tracer concentraton will be
logged contnuously o ensure the Tacer concentration profile at the exmacdon well
and monitoring peint is adequately described.

. Downhole macer concentrations at the extracdon well measured with the ion selectve
probe will be verified with laboratory analysis of samples drawn from the
recirculation tubing via the sampling port.

. The cross-well recirculation test will be discontinued when the tracer pulse injected-
into well 209-W11-29 has arrived at well 299-W11-30 and the shape of the acer
input has been fully described. It is anticipated that this will occur within one week
of the st of tracer injection. Total amount of groundwater to be recirculated is on
the order of 300,000 gallons (30 gpm for 7 days = 302,400 gallons).

2-Well Recirculadon Test Without Tracer:

. This test will be conducted in a similar manner as the 2-well wacer test.  Well to well
flow will be maintained at the maximum recircuiation flow rate determined by the first
test, which is anticipated to be between 20.and 30 gpm. This flow rate will be
maintained for a period of several weeks {up o 90 days). Total amount of
groundwater to be recirculaied is on the order of 4 miilion gallons.

. During the continuous flow, aquifer characteristics will be monitored at the extraction
well (299-W11-30) and monitoring point (299-W11-32).
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Distribution

Unit Manager’s Meeting: 200 Aggregate Area/200 Area Operable Units
November 17, 1994

Paul Pak . . . . . . . e e DOE-RL, PRD (H4-83)
Donna Wanek . . ... .. .. . . e e DOE-RL, PRD (H4-83)
Jennifer Young . ... .. ... e DOE-RL, PRD (H4-83)
Mary Harmon . . ... . ... e e e DOE-HQ (EM-442)
Richard Person . . ... ... .. .. e DOE-HQ (EM-442)
Paul Beaver . . . . ... .... ... ... ... ... ... 200 Aggregate Area Manager, EPA (B5-01)
Dennis Faulk . . . . ... .. .. EPA (B5-01)
Dave Einan . . . . . ... . ... EPA (B5-01)
BillLum ... . . e USGS, Support to EPA
JimPankanin . . .. .. L. PRC, Support to EPA
Dib Goswami . ... ... e e e e WDOE (Kennewick)
Larry Goldstein . . . ... .. .. . e e WDOE (Lacey)
Lynn Albin . . . . ... e e e Washington Dept. of Health
Joe Zoghbi (P1ease TOULE TO5} . . o oo v v e e e e BHI @479 He ©F

M.J. Galgoul . . ... .. BHI (H6-01)
Curt Wittreich . . . . .o e BHI (H6-02)
Dave Etb . . . . BHI (H6-01)
Jhivaun Freeman-Pollard . . ... ... .. ... ... .. ... BHI (H6-04)
Dan Parker . .. .. BHI (H6-02)
Sean Driggers . . ... L BHI (H6-01)
Ken Porter . . . . .. BHI (H6-01)
Digna Sickle .. ... . .. BHI (H4-79)
Kay Kimmel . ... . . MAC (B1-42)
AlvinaGoforth . . . . . . . BHI (H6-08)
R. Scott Hajner . .. ... . . e BHI (H4-79)
Andrea Hopkins . . .. .. .. ... . .. .. BHI (H4-79)
Tom Page (Please route t0:) . . . . . . o . i e PNL (K1-31)

Cheryl Thornhill . . . .. PNL (K1-19) Steve Slate . ....... PNL (K1-19)

Mark Hanson . . . .. .. PNL (K1-51) Bill Stillwell .. ... .. PNL (K1-30)

Roy Gephart——————PNL{K1-22) v{- BenJohnson ....... PNL (K1-78)

Qeoese kel Ho 07

Original Sent To. ADMINISTRATIVE RECORD: 200 AAMS Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC - Mactec/Dames & Moore (B1-42) of deletions or additions
to the distribution list. Last updated 01/15/95.
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